
INTEROFFICE CORRESPONDENCE 

DATE: March 19, 1992 

To: Management, Bldg. T130F, X7522 

FROM: Bldg. T130B, X4934 

SUBJECT: OU 1, 881 HILLSIDE INTERIM REMEDIAL ACTION (IRA) - JEE-0208-92 

Ref: J. P. McAndrew Itr, JPM-103-92, to J. E. Evered, Schedule for Operational 
Unit 1, 881 Hillside Interim Remedial Action (IRA), March 13, 1992 

The purpose of this correspondence is to respond to your request of March 13, 1992 for written 
direction on whether the Operable Unit No. 1 (OU 1) excavation should continue past Station 500. 
As stated in your letter, the Environmental Protection Agency (EPA) and the Colorado Department 
of Health (CDH) will not make a decision on the final extent of the french drain until 
March 26, 1991. We expect no agency decisions before that date. 

Verbal direction on how to proceed-was given by Scott Grace, the Department of Energy (DOE) - 

March 18, 1992. This DOE direction is that excavation will not proceed beyond Station 500 
without input from €PA and CDH. Therefore, RPD will not proceed with excavation beyond 
Station 500, should we reach that point, until an agency decision is rendered. 

-- 3 OU 1 Project Manager to C. B. Gee, Remediation Programs Division (RPD), EG8G Rocky Flats on 

As of March 20, 1992, excavation on the drain was at Station 625. Therefore, RPD does not 
anticipate reaching station 500 before our March 26, 1992 meeting with the agencies. At that 
meeting, we will certainly emphasize the need for immediate decisions to avoid either construction 
downtime or unnecessary expenditures. 

If you need further information, please contact C. B. Gee of the Remediation Programs Division at 
extension 5910. 

CBGdmf 

cc: 
P. S. Bunge 
M. B. Burmeister 
C. B. Qe 
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